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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY, REGION IX 

WATER DIVISION 
Drinking Water Office (WTR-6) 

75 Hawthorne Street 
San Francisco, California 94105-3901 

FAX: (415) 947-3549 

MEMORANDUM 

DATE: August 25, 2011 

SUBJECT: No-Cost Extension (to December 31, 2012) for a Hopi Drinking Water Grant 
Grant No. FS-98969501 -Villages of Moenkopi 

TO: Vernese Gholson, Grants Management Office {MTS-7) 

FROM: Bessie Lee, Drinking Water Office {WTR-6) 'tl-'-

The purpose of this memorandum is to provide justification for a no-cost extension from 
September 30, 2011 to December 31, 2012 for the subject Drinking Water Tribal Set-Aside 
(DWTSA) grant from the U.S. Environmental Protection Agency (USEPA) to the Hopi Tribe. 
Attached is a letter dated August 15, 2011 from the Hopi Tribe requesting the no-cost grant 
extension. 

In 2005, the Hopi Tribe requested that the subjectgrant end date be extended from December 
31 , 2005 to November 30, 2009. At that time, the scope of work for the project had to be revised 
when the water from the newly drilled source well for the Villages of Moenkopi was found to be 
of poor quality. Water from the new well needed to be treated by reverse osmosis (RO) in order 
to meet the secondary drinking water standards. However, water treatment was not part of the 
original scope of work. A draft revision of the work plan was prepared by the Hopi Tribe. As part 
of the work plan revision, new costs were developed. The revisions indicated that in order to 
complete the project, which now included treatment, an additional $2 million of project funding 
was needed. Because US EPA could not fund such a huge shortfall , from 2006 to 2008, the 
Hopi Tribe pursued and applied for additional grant funding from other federal agencies. In early 
2008, the Hopi Tribe was awarded an Indian Community Development Block Grant {ICDBG) 
from the U.S. Department of Housing and Urban Development (HUD) for approximately $2.2 
million. The ICDBG grant funds would be used to construct an RO treatment facility, brine waste 
disposal ponds, and distribution main. 

During the time the Hopi Tribe was applying for additional grant funding, work on the design of 
the RO treatment facility; brine waste disposal ponds, and distribution main continued at a 
slower pace, using USEPA grant funds. This work also included project and construction 
management activities. Initial preparation of the specifications and bidding activities for the 
construction activities also took place, with these activities paid with US EPA grant funds. 

In mid- to late-2009, water supply issues associated with the Upper Moenkopi water sy~IVED 
to be addressed (for example, a state of emergency was declared by Upper Moenkopi m 
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August/September 2009 when their storage tanks were almost drained). This caused a delay in 
getting the construction of the USEPA/HUD-funded drinking water project out to bid. 

Construction of the distribution main was completed in September 2010. Construction of the RO 
treatment facility and brine waste disposal ponds was completed in February 2011. The RO 
system was started up in late February 2011. However, iron levels that affect the RO system 
were identified during the start-up activities. This resulted in a need for a pump test of the C­
aquifer well. The 72-hour pump test was conducted in May 2011. The final report from the May 
2011 pump test was completed in late July 2011 . The recommendation from the pump test is to 
install a packer system down the C-aquifer well. However, since the packer system will cost 
about $200,000, the Hopi Tribe identified in early August 2011 one other option to confirm that 
the RO system, as designed, can treat the iron levels in the C-aquifer well. This option, which is 
to run the water through two green sand filters (rather than one), will be implemented in 
September/October 2011. If the option is not able to fully address the iron issue, then the 
packer system would be installed. After installation of the packer system, another set of start-up 
activities would be initiated. Since the actual effectiveness of the RO system will not be known 
by September 30, 20.11 and the possible need to install a packer system in the C-aquifer well , 
the end date of the DWTSA grant needs to be extended to December 31, 2012. 

Even though in 2009 it was indicated that the no-cost extension of the subject grant to 
September 31 , 2011 would provide adequate time to complete the project, it was not known at 
that time that the iron levels in the C-aquifer well may not be adequately treated by the RO 
system. The physical parts of the drinking water infrastructure project have been constructed. It 
is now a matter of getting the treatment system fully operational. 

If you have any questions, please do not hesitate to contact me at (415) 972-3776. 

cc: Clayton Honyumptewa, Natural Resources Department, Hopi Tribe 
Lionel Puhuyesva, Water Resources Program, Hopi Tribe 
Samuel Shingoitewa, General Manager, Moenkopi Utility Authority 
William Charley, Governor, Upper Moenkopi 
Marilyn Lomahaftewa, Community Services Administrator, Upper Moenkopi 
Lorena Naseyowma, Community Services Administrator, Lower Moencopi 
Rick Rivers, Indian Health Service 
Marcus Felter, Indian Health Service 
Pete Mitchell, Indian Health Service 
Cristal Quinn, U.S. Department of Housing and Urban Development 
John Hamilton, Drinking Water Office, USEPA (WTR-6) 
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THE 
~OPI TRIBE 

August 15, 2011 

Bessie Lee 
US EPA, Region 9 
Drinking Water Office (WTR -6) 
75 Hawthorne Street 
San Francisco, CA 94105-3901 

Dear Ms. Lee, 

( 

~received 
~~.2.1- ~"" UUtJ 

LeRoy N Shingoitewa 
Chairman 

Herman G Honanie 
Vice Chairman 

The Hopi Tribe is requesting an extension for U.S. Environmental Protection Agency Drinking 
Water Tribal Set-Aside Grant No. FS-9896950 1. The grant period is October 1, 2000 to 
September 30, 2011: We request to extend this period for one year which would amend the grant 
to October 1, 2000 to December 31, 2012. This would include any unexpended funds from the 
original budget $1,259,000.00 that was allocated for this project. 

The funding that was allocated has been used to address water quantity and water quality issues 
at the Village of Upper Moenkopi. The current water system has shown to be inadequate at times 
in supplying the demand for the Village of Upper Moenkopi and was in need of another water 
source to supplement the current Public Water System (PWS) now and into the future . To 
accomplish this new water well was drilled into the C-Aquifer to supply the needed water, 
however there were water quality issues associated with this well and required the establishment 
of a reverse osmosis water treatment facility to make this a viable source for the village. 

To date a majority of the activities associated with the grant have been completed. These tasks 
include the following: 

• Engineering and Design Completed for the project. 
• The drilling of a new source well (2004) 



. . . .. ( ( 

• Construction of new water transmission lines(20 1 0) 
• Extension of power supply to reverse osmosis plant (20 1 0) 
• Construction of reverse osmosis treatment and brine waste disposal facilities (20 1 0) 

As with any construction project there is a period where adjustments need to be made with any 
infrastructure construction and additional work may need to be done in order to get the system to 
work at its optimum. With the completion of the new reverse osmosis plant there were some 
unanticipated technical issues that came up that needed further investigation some of these issues 
are as follows: 

• Water quality changes in source water from C-Aquifer well resulted in higher TDS and 
Iron 

• Further evaluation was needed to pin point the problem and find solutions 
• Additional equipment and/or training may be needed to solve issues with the higher TDS 

and Iron 

Due to the further investigations needed to clarify and find solutions to the higher TDS and Iron 
issues it has pushed back ~he project schedule and we are in need of an extension to complete the 
remaining work to commission the plant and train staff who will take over the plant for the 
village. We are asking for a one year extension and will put the project completion date to 
December 31, 2012. As with any construction activity on Hopi we must remain cognizant about 
the cultural aspects that we have to take into consideration. The time of. year and types of 
ceremonials that may be taking place in the affected Village are all a part of this process. Due to 
this coordination that needs to take place between the Villages, the Tribal Government and the 
Contractors, there is an impact on the timeline of a project and we are taking all these issues into 
account in asking for this extension. 

U.S. EPA and the Hopi Tribe are working with a common goal in mind and that is to have safe 
drinking water for all people wherever they might reside. Keeping that in mind we hope for a 
favorable response to our request. If you have any questions or need additional information, 
please contact my office at (928) 734-3101 or Mr. Lionel Puhuyesva, Director, Water Resources 
Program at 928-734-3711. 

LeroyN. Shing~I 
The Hopi Tribe 
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ENVIRONMENTAL PROTECTION AGENCY, REGION 9 
FY 2012 ULO Project Period Metric Review 

Project Officer Name: Bessie Lee 

Division Name: Water Division 

Agreement Number: FS-98969501 

Recipient Name: Hopi Tribe 

Project Period Start Date: October 1, 2000 

Project Period End Date: December 31, 2012 

I have reviewed the above referenced agreement as required by the FY 2012 Metric for Assistance 
Agreement Unliquidated Obligations for agreements with project periods of 7 years or more and have 
determined the following as a result of this review (select an appropriate determination): 

__ The project period should be shortened to rnew end date!. The recipient expects to complete work 
sooner than was previously anticipated. I will work with the recipient to submit a project period change 
requ~t to the Grants Management Office and will coordinate an amendment to the agreement with the 
Grants Management Specialist to be issued before September 30, 2012. 

___x_ The project period should remain the same. Work is progressing at an acceptable pace and the 
recipient's expenditures and draw downs are reasonable give.n the progress to date. 

__ The work is complete and the agreement will be closed before September 30,2012. I will submit 
or I have submitted the Close-out Cettification Memo to the Grants Management Office to recommend 
closeout of the agreement. 

__ The project period should be extended to [new end date]. Work is progressing, however, additiona. 
time is needed to complete remaining workplan tasks and expend the remaining balance of funds. I will 
work with the recipient to submit a no-cost time extension request to the Grants Management Office and 
will obtain the requisite waiver approval from the Office of Grants and Debarment and the Office of the 
Chief Financial Officer through the Region 9 Senior Resource Official. If the a ward is for a program 
covered by GPI 11-01, and was awarded prior to October l, 2010, I will ensure that the rationale for 
extending the agreement is documented and is consistent with the standards stated in the OGD Director's 
February 3, 20 12 memorandum to the Senior Resource Officials. 
http://r2notes3 .r02.epa.gov/Intranet/iOPM-GCMB .nsf/0/ A257E04l C7D8A8DA8525788E00574B4 7 
I will coordinate an extension amendment to the agreement with the Grants Management Specialist to be 
issued before September 30, ·2012. 

Comments: 

As of May 21, 2012, $28,745.34 remains in the grant. The majority of the tasks (e.g., construction of the 
new reverse osmosis treatment plant with associated waste brine ponds at Upper Moenkopi) have been 
completed. The remaining tasks (e.g., assist with completion of the start-up activities associated with the 
reverse osmosis plant) can be completed by the grant end date of December 31, 2012. 

May 21.2012 
Signature Date 
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Request: PO to complete ULO and project period of 7 or more years Metri 
Review- attachment due by COB May 24, 2012 
Vernese Gholson to: Bessie Lee, Luisa Valiela, Howard Kahan 05/10/2012 01 :58PM 
Bee: Vernese Gholson 

Hello Project Officers. 

I need your help! • 
As part of this year's Annual Assurance statement and ULO review, we need to document that we have 
reviewed R9 grants with project periods that are more than 7 years highlighted below. Each Project Office 
must complete the FY-2012 ULO Project Period Metric Review (attachment) and PDF a signed copy of the 
form to me by May 24. 2012. I have already reviewed !he Compass Warehouse and indicated the 
recipients last "drawdown" in the comment area below. The completion of this attachment will support the 
SRO's Project Period Certification. 

Grant 
Grant No. PC Specialists 

Proj. End P . Offi 
Date ro]ect 1cer 

ULOAmtasof 
1/112012 Appli ,. 

98969401 FS Vernese Gholson 66.468 10/1/2000 1213112012 Bessie Lee $68,936.32 The Hopi Tribe ,. 
98.~9501 Vernese Gholson 

,. 
' FS 66.468 101112000 12/3112012 Boessie Lee The Hopi Tribe ,. 

96942501 VerneseGholson 
,. 

XP 66.606 1/112006 1213112012 Luisa Valiela 5112,999.83 City of San JOS! ,. 
979891 01 Vemese Gholson 

,. 
XP 66.202 10/112004 10/3112013 Howard Kahan 5382,207.02 City of San Berr 

Attachment due by COB May 24, 2012: 

~ 
AL_Fomn_20 12-008e. pdf 

If you would like to review more information about the OCFO FY 2012 Management Integrity Program 
check out the following link: 

http :1/i ntra net.epa .gov/ocfo/ma nagement integrity/FY20 12/qu idance20 12. htm. 

I appreciate your help on the matter above. 

>>>>>>>>>>>>>>>>>>>>>>:) 
Vern~se Gholson 
Grants Maragement Specialist 
U.S. EPA, Region 9 
Grants Management Office, MTS-7 
75 Hawthorne Street 
San Francisco, CA 94105 
415-947-4200 (work) 
http://www.epa .gov/region9/funding/ 
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Administrative Baseline Monitoring completed in IGMS for the Hopi Tribe, 
GRANT #FS98969501 
Vernese Gholson to: Bessie Lee 02/02/2011 09:44AM 

Hi Bessie. 

This email serves as a notification that the administrative baseline monitoring information in IGMS 
for the Hopi Tribe, DRINKING WATER TRIBAL SET-ASIDE program grant has been entered. 
You can view the information in the Post Award Module of IGMS. Let me know if you have any 
questions. 

Is the remaining balance of the award necessary to complete the project? 

Vernese Gholson 
Grants Specialist 
U.S. Environmental Protection Agency (EPA) 
Grants Management Office (MTS-7) 
75 Hawthorne Street 
San Francisco, CA 94105 
Phone: ( 415) 94 7-4200 
Fax: (415) 947-3556 
Email:gholson. vernese@epa.gov 
http:/ / www.epa.gov / region9 / funding/ 
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Administrative Baseline Monitoring completed in IGMS for the Hopi Tribe, 
Grant No. FS-98969501-5 
Vernese Gholson to: Bessie Lee 
Bee: Vernese Gholson 

02/02/2010 08:44 AM 

Hi Bessie. This is to notify you that I have completed the administrative baseline monitoring information in 
IGMS for the Hopi Tribe, Drinking Water Infrastructure Tribal Set-Aside Program - Moenkopi. You can 
view the information in the Post Award Module of IGMS. Instructions for completing programmatic 
baseline monitoring are included in the R9 Grants On-line Database --------------> 0, click on Tools for 
Grants, Post-Award Management, PO Post-Award Monitoring Tools. Let me know if you have any 
questions. 

Vernese Gholson 
Grants Specialist 
U.S. Environmental Protection Agency (EPA) 
Grants Management Office (MTS-7) 
75 Hawthorne Street 
San Francisco, CA 94105 
Phone: ( 415) 94 7-4200 
Fax: (415) 947-3556 
Email:gholson. vernese@epa .gov 
http://www.epa.gov/region9/funding/ 
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THE 
OPI TRIBE 

November 24, 2009 

Ms_ Bessie Lee 
U..S.. Environmental Protection Agency, Region 9 
Drinking Water Office (WTR-6) 
75 Hawthorne Street 
San Francisco, California 94105-3901 

RE: Moenkopi Drinking Water Infrastructure Grant, No. FS-98969501 

Dear Ms. Lee, 

( 

The purpose of th is letter is to request for a no-cost extension in regards to the Moenkopi 
Drinking Water· Infrastructure Grant, No . FS-98969501. 

By granting an extension would allow us to finalize an electrical service agreement and to 
complete the final engineering design .. We ask that the project and budget deadline be 
adjusted from November 30,2009 to September30, 2011. 

If you have any questions you may contact Ms. Sharon Masek Lopez, Water Resources 
Program at (928) 52 7-4242, extension 116 or she may be emailed at aanu129@yahoo.com. 
Or you may contact Ms . Uberta Mowa by calling (928) 734-3 713 . 

Copy: Yvonne Day CoP.tr acts/Grants Administration 
File 

Mary A Fe er, Tribal Secretary/ 
Acting Chief Executive Officer 

; 

t 
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Justification for a No-Cost Extension of the DWTSA Grant for the Moenkopi 
Drinking Water Infrastructure Project (Grant No. FS-98969501) 

Vernese Gholson 12/01 /2009 02:20PM 
Corine Li, chonyumptewa, jpmason60, aanu129, UpperMoenkopi, 
hpole, Mike.Stover, peter.mitchell, cristal_a._quinn, john.hamilton 

Vernese, 

Attached is a memorandum with a justification to extend the project/budget end date of the subject grant 
from November 30, 2009 to September 30, 2011. Please let me know if you need additional information. 

IBf:' Jlclobo 

12·1·09 No Cost Extension Justification · Moenkopi. pdf 

Bessie Lee 

U.S. Environmental Protection Agency, Region 9 
Drinking Water Office (WTR-6) 
75 Hawthorne Street 
San Francisco, California 94105-3901 
Phone: (415) 972-3776 
Fax: (415) 947-3549 
E-mail : lee.bessie@epa.gov 

JoYt-n ~stw~ 
t;'-UO.:...l'.J 'P 1\..UlS ~Co 0 ~ g m.WJL . COYYl 4 
1hn~~ ·. C/1'2--<6- 52-7 4W "2-- XII 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY, REGION IX 

WATER DIVISION 
Drinking Water Office (WTR-6) 

75 Hawthorne Street 
San Francisco, California 94105-3901 

FAX: (415) 947-3549 

MEMORANDUM 

DATE: December 1, 2009 

SUBJECT: No-Cost Extension (to September 30, 2011) for a Hopi Drinking Water Grant Grant No. FS-98969501 -Villages of Moenkopi 

TO: Vernese Gholson, Grants Management Office (MTS-7) 

FROM: Bessie Le~ . Drinking Water Office (WTR-6) ~ 
CC: Clayton Honyumptewa, Natural Resources Department, Hopi Tribe Jon Mason, Water Resources Program, Hopi Tribe Sharon Masek Lopez, Water Resources Program, Hopi Tribe Charlene Naha, Community Services Administrator, Upper Moenkopi Harris Polelonema, Community Services Administrator, Lower Moencopi Mike Stover, Indian Health Service 

Pete Mitchell, Indian Health Service / Cristal Quinn, U.S. Department of Housing and Urban Development Corine Li, Drinking Water Office, USEPA (WTR-6) John Hamilton, Drinking Water Office, USEPA (WTR-6) 

The purpose of this memorandum is to provide justification for a no-cost extension from November 30, 2009 to September 30, 2011 for the subject Drinking Water Tribal Set-Aside (DWTSA) grant from the U.S. Environmental Protection Agency (USEPA). The last amendment for the subject grant was also a no-cost amendment. In 2005, the Hopi Tribe requested that the subject grant end date be extended from December 31, 2005 to November 30, 2009. At that time, the scope of work for the project had to be revised when the water from the newly drilled source well for the Villages of Moenkopi was found to be of poor quality. Water from the new well needed to be treated by reverse osmosis in order to meet the secondary drinking water standards. However, water treatment was not part of the original scope of work. A draft revision of the work plan was prepared by the Hopi Tribe. As part of the work plan revision , new costs were developed. The revisions indicated that in order to complete the project, which now included treatment, an additional $2 million of project funding was needed. Because USEPA could not fund such a huge shortfall, from 2006 to 2008, the Hopi Tribe pursued and applied for additional grant funding from other federal agencies. In early 2008, the Hopi Tribe was awarded an Indian Community Development Block Grant (ICDBG) from the U.S. Department of Housing and Urban Development (HUD) for approximately $2.2 million. The ICDBG grant funds will be 1-1sed to construct a reverse osmosis treatment facility, brine waste disposal ponds, and distribution main. 



( 

During the time the Hopi Tribe was applying for additional grant funding , work on the design of 

the reverse osmosis treatment facility, brine waste disposal ponds, and distribution main 

continued at a slower pace, using USEPA grant funds. This work also included project and 

construction management activities. Initial preparation of the specifications and bidding 

activities for the construction activities also took place, with these activities paid with USEPA 

grant funds. It was decided by the Hopi Tribe that the design, specifications, and bidding 

documents for the treatment facility, disposal ponds, and distribution main could be completed 

and used at a later date if construction funding could not be identified. 

In mid- to late-2009, water supply issues associated with the Upper Moenkopi water system had 

to be addressed (for example, a state of emergency was declared by Upper Moenkopi in 

August/September 2009 when their storage tanks were almost drained). This caused a delay in 

getting the construction of the USEPA/HUD-funded drinking water project out to bid. There 

continues to be water supply issues associated with activities being implemented by Upper 

Moenkopi. However, the Hopi Tribe has decided to not delay the USEPA/HUD-funded drinking 

water project and to put the construction activities out to bid. 

Construction of the reverse osmosis treatment facility, brine waste disposal ponds, and the 

distribution main will be put out to bid in December 2009/January 2010. A contractor will be 

selected by the Hopi Tribe in January 2010. Construction activities are expected to be 

completed by the end of calendar year 2010. Start-up activities of the treatment facility are 

expected to take a number of months and should be completed in mid-2011 . Because the 

treatment plant is not expected to be fully operational until 2011 ,_there is a need to extend the 

end date of the DWTSA grant to 2011 . 

Even though in 2005 it was indicated that the no-cost extension of the subject grant to 

November 30, 2009 would be provide adequate time to complete the project, it was not known at 

that time that the project would have a shortfall of approximately $2 million. Since USEPA could 

not fund such·a huge project cost shortfall , the Hopi Tribe needed to find other funding in order 

to complete the drinking water infrastructure project. This search for additional funding took two 

years of the project period. 

The Hopi Tribe has just completed a re-evaluation of the project costs for the Moenkopi drinking 

water infrastructure project. There could potentially be an additional $150,000 shortfall for the 

project. However, the Hopi Tribe will wait until the construction bidding process is complete to 

determine the actual shortfall. If the actual budget shortfall is up to $150,000, DWTSA funding 

from USEPA could possibly be used to address the shortfall . 

If you have any questions, please do not hesitate to contact me at (415) 972-3?76. 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
WASHINGTON, D.C. 20460 
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OfFICE OF 
AOMINISTRA TION 
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I SUBJECT: s.Waiver forth Clean Water Act Indian Set-Aside and the Saf~ Drinking 
t Tribal S - id astructure Construction Programs ' 

FROM: S e an Si er, Director 
National Policy, Training and Compliance Division 
Office of Grants and Debannent 

TO: Sheila Frace, Office of Wastewater Management 

Steve Heare, Office of Ground Water and Drinking Water 

I am responding lo your request for·a Cl3$S waiver of the Guidance Principle 1 ofuie Interagency Guidance Policy Issuance IPI 08-02 and Grants Policy Issuance GPI 08-02: waiver!from Interagency Agreement Policy Issuance (IPI) 08-02, Guidance on the Project Duration and the Use ofNew Awards for Interagency Agreements and Grants (effective February 2~, 2008) for the Clean Water Act Indian Set-Aside and the Safe Drinking Water Act Tnoal Set-Asi<le infrastructu:re construction programs aw~ded prior to February 29, 2008.. I 
I Background ! 
I 

IPI 08-02, Guidance on Project Period Duration and the Use ofNew Awards for Interagency Agreements, states the total of all of the project periods of an interagency agreeme~t, including all amendments, may not exceed seven years unless there is a specific regulatory o~ statutory authorization for a longer project period or a signed waiver froJII the Director, Offi9e of Gr~ts and Debarment (OGD), or designee, granting an exception (e.g., a waiver for a Su~erfund Long Term Remedial Action). In response to a written request from the appropriate Sen~or Resource Official, the OGD Director, or designee, may approve waivers to the guidance on ~class or individual basis because of national securi.ty concerns, circumstances of unusual oricompelling urgency, unique programmatic considerations, or because the wruver would be in t4e public interest. ; ! 
' i The Clean Water Act Indian Set-Aside and the Safe Drinking Water Act Tribal Set~ Aside infrastructure construction programs are primarily administered through interagency agreements 

· lntemet.Address (URI..) • htlp:llwww.epa.gov ; Recycled/Recyclable • Printed willl Vegetable Oil Ba$ed Inks on 100% Postcoosomer, Proce!OS Clllorine Free Re~ Paper 
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with the Indian Health Service; however, some projects are funded through grants t~ tribes. The 
time required to plan. design, construct and verify the performance of the completed facilities . 
frequently exceeds the seven (7) year project period limit identified in the Interagenyy and. Grant 
Guidance Policy Issuances IPI 08-02 and. IGI.OB-02. As a reS\llt ofbeing located o~ Tribal 
Reservations unique time intensive activities can often affect the completion of these projects. 

As an OMB program measure the Indi~ Health Service has established an average project 
duratio.n goal of less than the seven (7) year limit establish~ in Interagency and Grant Guidance 
Policy Issuances lPI 08-02 and IGI 08-02 for all projects administered by the Indian Health 
Service and for grants to tribes. In order to achieve this measure, the Clean Water Act Indian 
Set-Aside and the Safe Drinking Water Act Tribal Set-Aside infrastructure construction 
programs, the tribes and the Indian H~th Service ~e currently considering new pr~cesses and 
procedures to reduce the project p·eriods This waiver is fot all interagency agreements and grants 
awarded prior February 29, 2008. ! 

NPM and OGC Recommendation 

The Office of Ground Water, Drinking Water and the Office of Wastewater Management and the 
Office of General Counsel recommend that the class wciver be approved. 

Action 

I have carefully reviewed the class waiver request and agree with the program's assessment that a 
seven·year project period lirn.it was not appropriate for these lAGs due to unique prJgrammatic 
CQnsiderations. Accordingly, I am approving the tequest. This will Waive·the Guidfulce 
Principle 1 of the Interagency and Grant Guidance Policy Issuances IPI 08-02 and IGI 08-02: 
Guidance on the Project Duration and the Use of New Awards for Interagency A~ments and 
Grants (effective February 29 2008) for all interagency agreements and grants awarded prior to 
February 29, 2008 under the Clean Water Act Indian Set .. Aside and the Safe Drinkiitg Water Act 
Tribal Set-Aside infrastructure construction programs. The. Regions will receive approval from 
the respective As$istant Regional Administrator for each int~ragency agreement and grant that 
this waiver is applied to·. 

cc: Howard Corcoran 
Lucille Lieril. 
Jeanne Co~in 
Ellen O'Boyle 
Barbara· McDonougl_l 



Fw: Hopi Tribe grant (FS-98969501-5) expired, but being extended .... 

IP ne5e 3ho~son Uberta Mowa 12/03/2009 08:38 AM 

Bessie Lee 

Hi Uberta. 

The Tribe may receive a request from our LV Finance Center regarding the Final 
Financial Form. Please disregard the request as the agreement to extend the project 
and budget period to 09/30/2011 will be mailed to your office shortly. 

Please feel free to contact me if you have any questions or concerns. 

Happy Holidays/ 

Vernese Gholson 
Grants Specialist 
U.S. Environmental Protection Agency (EPA) 
Grants Management Office (MTS-7) 
75 Hawthorne Street 
San Francisco, CA 94105 
Phone: (415) 947-4200 
Fax: (415) 947-3556 
Em a i I :g holson. vernese@epa .gov 
http://www.epa.gov/region9/funding/ 

---- Forwarded by Vernese Gholson/R9/USEPAIUS on 12/03/2009 07:45AM ----· 

Document Summary: General f .edger Fntrics 
Doc Type: GO 
Doc No: FS98969501 
Vendor Code: 860 134082A 1 
IGMS Grant No: 98969501 -4 
IGMS Budget Start Date: 10/0112000 
IGMS Budget End Date: 11/30/2009 
IGMS Project Start Date: 10/01 /2000 
IGMS Project End Date: 11 /30/2009 
Order Date: 09/28/00 
Effective Date: 10/01 /00 
Closed Date: 
Servicing Finance Office: AP09 
Order Amount: $1 ,259,000.00 
Paid Amount: $711 ,806.38 
Available Amount: $547,193.62 
Vendor: THE HOPI TRIBE 
AIMS FFR Status: 12/02/2009-First letter requesting final FFR sent by LVFC 
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